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Meeting Minutes Transmittal

300 Area Project Meeting
Project Managers Meeting
337, Mt. Rainier Room
Richland, Washington

April 3, 1997
1:00 p.m. to 1:30 p.m.
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The undersigned indicate by their signatures that these meeting minutes
reflect the actual occurrences of the above dated Unit Managers Meeting.

/2/4 H ,Date:

Maple . arnard Project Manager, RL

Date:
Jb nne J. Wall , Project Manager, Washington State Department of
Ecology

300 Area Project Meeting, PNNL Concurrence

Date: _ 7.
Da B. Cross y, Cqtractor Representative, PNNL /

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - 314 Building Waste Management



Attachment 1

300 AREA PROJECT MEETING
337 Building, 3rd Floor North

Richland, Washington

April 3, 1997
1:00 p.m. to 1:30 p.m.

Agenda

1. Approval of Past 300 Area Project Managers Meeting Minutes.
(Ecology/DOE-RL/PNNL) (J. McAtee)

2. Status of Budget Issues (Ecology/DOE-RL/PNNL) (J. Fulton)

3. Schedule Variance and Funding (Ecology/DOE-RL/PNNL) (J. Fulton)

4. Efficiency Issues (Ecology/DOE-RL) (A. Barnard)

5. Low Level Waste Drum Issue (Ecology/DOE-RL/PNNL

6. Status of 314 Building Issues (Ecology/DOE-RL/PNNL) (M. Burandt/
E. Mattlin)

7. Status of Procedural Closure of 332 Storage Facility (Ecology)
(G. Davis)

8. Status of Action Items (Ecology/DOE-.RL/PNNL)

01-09-97:2

02-06-97:1

03-06-97:1

A. Barnard (DOE-RL) will provide Ecology a list of
items that will be packaged and shipped. Response is
due to Ecology March 17, 1997.
ACTION: A. Barnard (DOE-RL)

Provide a list to J. Wallace (Ecology) with units of
analysis for the ten year plan.
ACTION: A. Barnard (DOE-RL)
CLOSED: 2/6/97

The 314 Building compliance letter has generated
questions. A meeting with RL, PNNL and Ecology to
clarify these issues will be setup.
ACTION: M. Burandt (DOE-RL)
CLOSED

9. General Discussion (Ecology/DOE-RL/PNNL)

* Status of 329 Inspection
* Status of 222s Voluntary Compliance Letter _(M. Jarvis)

10. New Action Items



Attachment 1

300 AREA PROJECT MEETING
337 Building, 3rd Floor North

Richland, Washington

April 3, 1997
1:00 p.m. to 1:30 p.m.

Agenda

11. Next Project Managers Meeting (Ecology/DOE-RL/PNNL)

e Next Meeting
May 1, 1997
337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

* Proposed topics may be submitted to J. D. McAtee, 372-3605,
376-6663 (fax).
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300 AREA PROJECT MEETING
337 Building, Mt. Rainier, 3rd Floor North

Richland, Washington

April 3, 1997
1:00 p.m. to 1:30 p.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

1. Approval of Past Project Managers Meeting Minutes

The March 6, 1997 300 Area Project Manager Meeting (PMM) minutes
were approved.

2. Status of Budget Issues

J. Fulton (PNNL) stated that at the present time there were no
budgetary issues to report on. The majority of the funding for
operations that were scheduled has been received, with the
exception of some local hold-backs, which should be authorized in
the near future. Sufficient funding authorization has been
received to perform the work scope that PNNL has agreed on with
STO.

The 324 RLWS project design kick-off meeting is scheduled for 4-
3-97. J. Wallace (Ecology) inquired the funding responsibility
for the 204 AR upgrades. J. Fulton (PNNL ) responded that the 204
AR is funded under the same appropriations as the 325 upgrades.

3. Schedule Variance and Funding

J. Fulton (PNNL) stated that PNNL is in between reporting cycles
and there were no current cost and schedule performance
information to report. The variances are not expected to be any
greater than they were last month, and PNNL is still operating
within its funding. The activities that will not be performed
this year are being deleted via change control. Those changes
have been reviewed with the STO staff, and will be submitted to
DOE for review and approval. PNNL anticipates the baseline will
be modified from the multi-year work plan to what the funding
allotments are for FY97, which should reflect an accurate
reporting on cost and schedule variance.

4. Efficiency Issues

There were no efficiency issues to report on.

5. Status 314 Building Issues

J. Wallace (Ecology) stated that she received a letter from DOE-
RL on 3-31-97, requesting an extension to the response dates
listed in the February Ecology voluntary compliance letter
regarding the 314 pit and trench dangerous waste issues. J.
Wallace has an action to respond to the letter by the next PMM



300 AREA PROJECT MEETING
337 Building, Mt. Rainier, 3rd Floor North

Richland, Washington

April 3, 1997
1:00 p.m. to 1:30 p.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

(5-1-97). E. Mattlin (DOE-RL) requested a meeting with Ecology
to discuss the extension request. J. Wallace agreed, and E.
Mattlin took an action to set up a meeting with Ecology.

E. Mattlin (DOE-RL) reported that analytical results indicated
that several of the drums from the 314 pit and trench cleanout
showed very low levels of PCB contamination. DOE-RL and PNNL are
conducting a regulatory review before reporting to EPA Region 10
(D. Duncan) and requesting guidance.

6. Status of Procedural Closure of 332 Storage Facility

G. Davis (Ecology) stated that no comments were received during
the public comment period. As an efficiency measure, in lieu of
Ecology transmitting a letter to DOE-RL/PNNL directing them to
submit the 332 Storage Facility Part A Permit Application with a
"CLOSED" stamped on the front, this meeting was used as the
vehicle for G. Davis to direct DOE-RL and PNNL to proceed with

the submittal of the Part A Permit Application, stamped "CLOSED".
The date of this meeting, April 3, 1997, will be the date stamped
on the 332 Facility Part A Permit Application.

7. Status of Action Items

01-09-07:2 A. Barnard (DOE-RL) will provide Ecology a list of
items that will be packaged and shipped.

A list of items was provided, and this action item was CLOSED.

02-06-97:1 Provide a list to J. Wallace (Ecology) with units
of analysis for the ten-year plan.

This action item was CLOSED.

03-06-97:1 The 314 Building compliance letter has generated
questions. A meeting with RL, PNNL and Ecology to
clarify these issues will be set up.

A meeting was held, and this action.item was CLOSED. -
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300 AREA PROJECT MEETING
337 Building, Mt. Rainier, 3rd Floor North

Richland, Washington

April 3, 1997
1:00 p.m. to 1:30 p.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

8. General Discussion

Status of 329 Inspection

J. Wallace (Ecology) reported that Ecology's letter has been
prepared, and that no violations were found during the 329
inspection.

* Status of 222-S Voluntary Compliance Letter

G. McNair (PNNL) stated that PNNL obtained a copy of the
voluntary compliance letter issued to the 222-S lab, and has
asked the field support staff to inspect PNNL's laboratories. A.
Barnard (DOE-RL) stated that DOE-RL will be performing a waste
management assessment, and she asked for technical assi-stance
support from Ecology. J. Wallace (Ecology) responded that she
would arrange for technical assistance. A. Barnard and J.
Wallace will set up a time for Ecology's assistance, and A.
Barnard will provide J. Wallace information regarding activities
and a timetable for assessment.

9. New Action Items

04-03-97:1 A response to DOE-RL/PNNL's extension request will
be prepared and ready by the next PMM.
ACTION: J. Wallace (Ecology)

04-03-97:2 E. Mattlin (DOE-RL) will set up a meeting with
Ecology to discuss the extension request.
ACTION: E. Mattlin (DOE-RL)

10. Next Project Managers Meeting

* The next PMM will be held May 1, 1997, in Richland, Washington.

e Proposed topics may be submitted to J.D. McAtee-(PNNL), 372-3605,
376-6663 (FAX).



Attachment 3

300 AREA PROJECT MEETING
Project Managers Meeting

337 Building, Mt. Rainier Room (3rd Floor North)

Richland, Washington

April 3, 1997
1:00 p.m. to 1:30 p.m.

Attendance List

Name f) Organization Phone Number

AA'-E -~ 1 3,z - 3 2

1/t. 37-I - 2

//G- A 37G-3Z&5
FELCCA MA /I Coe-A 37 2385

Q~rr Fu1-Ia,-~/9 ,7w1376-52
/12 ,9c -Pe-'$ 1377Xe2



Attachment 4

300 AREA PROJECT MEETING

337 Building, 3rd Floor North
Richland, Washington

May 1, 1997
1:00 p.m. to 1:30 p.m.

314 Building Waste Management
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97-EAP-350

Ms. Jeanne J. Wallace
300 Area Project Manager
State of Washington
Department of Ecology
1315 West Fourth Avenue
Kennewick, Washington 95

Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

MAR3-1 1997

i336-6018

Dear Ms. Wallace:

DANGEROUS WASTE COMPLIANCE INVESTIGATION OF THE 314 BUILDING WASTE MANAGEMENT

The U.S. Department of Energy, Richland Operations Office (RL) and Pacific
Northwest National Laboratory (PNNL) are working to complete the substantive
requirements of the corrective actions requested in the State of Washington
Department of Ecology's (Ecology) February 24, 1997, letter. RL and PNNL'
would like to request an additional sixty days to complete these actions and
provide a complete, integrated fdsponse to Ecology. The revised due date for
the comprehensive report is proposed to be July 31, 1997. The response to
Corrective Action #5 would then follow within 30 days, by August 30, 1997.

We are requesting the extension for two reasons. First, RL and PNNL have
completed the major actions relative to collection and removal of the liquids
and solids from the 314 pit and trench (actions #1, 2, and 3 in the
February 24, 1997, letter.) However, the administrative requirements of the
Resource Conservation and Recovery Act (RCRA) closure invoked in actions 4
through 6 will require additional time.

Secondly, 314 is only one of a number of transition facilities at the Hanford
Site which could be affected by the corrective actions being required by the
February 24, 1997, le tter. RL and PNNL would like to discuss this issue
further with Ecology. The dialogue is expected to require some time, and may
interfere with the time frame.given in Ecology's February 24, 1997, letter.

RECEIVED
APR - 2 1997

G. W. McNair



MAR 3 1 1997

Ms. Jeanne Wallace -2-
97-PCA-350

Thank you for your consideration of this request. If you have any questions,
please contact Ellen Mattlin, of my staff, at 376-2385; Mary Jarvis, of
Science and Technology Operations, at 372-4054; or Harold Tilden, of Pacific
Northwest at 376-0499.

Sincerely,

James E. Rasmussen, Director
Environmental Assurance, Permits,

EAP:EMM and Policy Division

cc: J. Bumgardnet, PNNL
R. Jim, YIN
G. McNair, PNNL
D. Powaukee, NPT
J. Wilkinson, CTUIR



Distribution:

M. A. Barnard
M. E. Burandt

D. B. Crossley
B. J. Day
R. X. Gonzalez
M. F. Jarvis

S. K. Johansen
S. L. Jones
D. C. Langstaff
W. B. Larson
E. M. Mattlin
M. W. McCoy
J. J. Wallace
P. J. Weaver
H. T. Tilden
RCRA Files/JM-

ADMINISTRATIVE RECORD
WHC (H6-08)]

(Two Copies): 300 Area Projects, S-3-4 (Care. of EDMC,

Please send comments on distribution list to J. D. McAtee (P7-79), (509)
372-3605.
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